

A decorative graphic on the left side of the slide, consisting of several rounded rectangular bars in magenta, dark purple, and blue, arranged in a stepped pattern.

Foundations for our future

Stakeholder briefing: March 2024

Contents

This stakeholder briefing provides an update on progress against our strategic investment projects between January and March 2024.

Item	Page
Highlights summary	3
Huddersfield Royal Infirmary A&E opening date update	4
CRH Multi-storey Car Park	5
Learning and Development Centre	6-7
Calderdale Royal Hospital	8
Community Diagnostic Centres	9-10

Highlights summary

- Work continues to plan for the new multi-storey car park at Calderdale Royal
- We expect to be able to announce the opening date for the new A&E at Huddersfield Royal Infirmary in the coming weeks
- A construction partner has been announced for the clinical build at Calderdale Royal



Huddersfield Royal Infirmary A&E

- As part of the extensive quality and safety checks on the new A&E at Huddersfield Royal Infirmary, we identified a concern with the jointing compound used in the water pipework late last year.
- We have been working closely with the building contractors to undertake the remedial measures required.
- We have made good progress on the remedial works and expect to be able to announce an opening date in the coming weeks



CRH Car Park

- Work is underway to build a new, multi-storey car park at Calderdale Royal Hospital
- Ground enabling works on the car park site are due to commence from July 2024
- The multi-storey car park will free up space to allow for future development of the new clinical building and ward areas
- The new car park will also significantly improve car parking provision at Calderdale Royal Hospital for patients, visitors and staff



Learning and Development Centre

Demolition is complete, the site has been levelled and construction has commenced.

The Learning and Development centre is being installed as a modular build, and will be crane-lifted onto site after Easter.

A groundbreaking ceremony was held to celebrate the start of construction on Friday 8th March 2024, and was attended by representatives from both CHFT and Darwin Group.



Learning and Development Centre

Internal areas are designed to provide:

- Simulation teaching suites
- Flexible spaces for individual and group learning
- Library – providing flexible areas and all latest clinical journals and papers
- Kitchen facilities and rest areas

External areas are designed to provide:

- A building that will complement the existing surroundings
- Landscaped garden and planting to encourage wildlife
- Outdoor rest areas



Calderdale Royal Hospital

A construction partner for the CRH clinical build has been appointed. We look forward to publicly announcing the winning bidder in the coming weeks.



Community Diagnostic Centres

Community Diagnostic Centres are part of a national programme to increase access to diagnostic tests, such as CT scanning, phlebotomy, and cardio-respiratory services in the community.

Halifax

- Construction is underway for the Community Diagnostic Centre at Broad Street Plaza and it is due to open in June 2024 (artistic impressions, right, show designs for the atrium area)
- An increased number of diagnostic tests (ECG, ultrasound and phlebotomy) have been provided within the existing footprint since December 2023

Huddersfield

- The planning permission application has been submitted for the Huddersfield Community Diagnostic Centre (due to open in 2026), which will be situated on the University of Huddersfield Campus



Community Diagnostic Centres

Pictures taken from the inside of the Broad Street site show that construction of the new facility is making good progress.



A decorative graphic on the left side of the slide, consisting of several rounded rectangular bars in magenta, dark purple, and blue, arranged in a stepped pattern.

Questions and feedback